
PBW 
Consulting Engineers 
and Scientists 

VIA ELECTRONIC MAIL 

Mr. Gary Miller 
Superfund Division, Region 6 (GSF-AP) 
Arkansas/Texas Section 
U.S. Environmental Protection Agency 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

PASTOR, BEHLING & WHEELER, LLC 
2000 S. Mays, Suite 300 
Round Rock, TX 78664 

Tel (512) 671-3434 
Fax (512) 671-3446 

October 6, 2005 
(PBW Project No. 1259) 

Re: September 2005 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, 
Texas 

Dear Mr. MiJJer: 

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalfofLDL Coastal Limited LP (LDL), Chromalloy American 
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as 
Respondents in the UAO). As discussed in our telephone conversation on August 2, 2005, 
monthly status reports for a given month will be submitted by the 15"' of the following month as 
required in Paragraph 53 of the UAO, rather than by the 10"' of the following month as indicated 
in Appendix 1 of the UAO. In accordance with the UAO requirements this report addresses the 
topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month- The following actions were taken during the previous month: 

• Preparation of Draft RifFS Work Plan (SOW Paragraph 17)- document to be 
submitted to EPA by October 11, 2005; 

• Preparation of Draft RifFS Sampling and Analysis Plan (SAP)(SOW Paragraph 
25)- document to be submitted to EPA by October 11, 2005; and 

• Submittal of extension request for Draft RifFS Work Plan and Draft SAP­
submitted to EPA on September 23,2005. 

2. Results of sampling. tests. modeling and all other data (including raw datal received 
or generated by or on behalf of Respondents during the previous month- No data 
were received or generated during the previous month. 

3. Actions. data and plans which are scheduled for the next two months and other 
information relating to the progress of work- The following actions are planned for 
the next two months: 
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• Submittal of Draft RifFS Work Plan (SOW Paragraph 17) -to be submitted to 
EPA by October II, 2005; 

• Submittal of Draft RifFS SAP (SOW Paragraph 25) -to be submitted to EPA by 
October 11, 2005; 

• Submittal of Financial Assurance (UAO Paragraph 83)- to be submitted by 
October 26, 2006; and 

• Acquisition of access to properties immediately adjacent to the north and 
northeast of the Site (relative to Site property north of Marlin Avenue) (UAO 
Paragraph 72)- to be obtained by October 28, 2005 (per August 25, 2005 
extension request approved by EPA on September 20, 2005). 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays -The scope of 
activities to be performed as part of the RifFS will be described in the RifFS Work 
Plan. Until that work plan has been prepared and approved by EPA, it is not possible 
to estimate a percentage completion for the project. 

As described in a September 23, 2005 Jetter to you and Ms. Barbara Nann of EPA 
from Ms. Elizabeth Webb of Thompson & Knight, LLP, a two-week extension was 
requested for submittal of the Draft RifFS Work Plan and Draft SAP. Based on this 
two-week extension, the requested revised submittal date is October 11, 2005. The 
reasons the extension was needed were as follows: 

• Two key members of the work plan review team, including one of the primary 
technical reviewers, were forced to close their offices and/or evacuate from the 
Houston area in response to the approaching Hurricane Rita. Thus, review time 
was necessarily and unavoidably lost. 

• It was anticipated that Hurricane Rita, which made landfall on September 24, 
2005, might impact conditions at the site. A site inspection by PBW on 
September 26, 2005 suggested no observable impacts at the Site from the 
hurricane. A summary memorandum and photographs for this Site visit were 
provided to you via electronic mail on September 28, 2005. EPA, Texas 
Commission on Environmental Quality (TCEQ), and EPA contractor personnel 
visited the Site and collected sediment samples on September 28, 2005. It is our 
understanding that these personnel did not report significant hurricane impacts, 
either. 

Although the concept of an extension to the RifFS Worlc Plan and SAP submittal date 
was verbally approved by you in a telephone conversation on September 23, 2005, a 
formal response to the two-week extension requested in Ms. Webb's Jetter has not 
been received to date. We are currently working under the assumption that the 
requested revised submittal date of October 11,2005 will be acceptable. Please 
advise us immediately if this assumption is not correct. 
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Thank you for the opportunity to submit this status report. Should you have any 
questions, do not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

Eric F. Pastor, P.E. 
Principal Engineer 

-

cc: Mr. Brent Murray- Sequa Corporation 
Mr. Scott Magelssen- The Dow Chemical Company 
Mr. Allen Daniels- LDL Coastal Limited, LP 
Mr. F. William Mahley- Strasburger & Price, LLP 
Mr. James C. Morris ill- Thompson & Knight, LLP 
Ms. Elizabeth Webb- Thompson & Knight, LLP 
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